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ESTIMATE RUN 11/04/2020

ESTIMATE SUMMARY 07:10:04

CONTID: C21010         ESTIMATE NO: 0016 FINL 2005

PCN: 21010-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 OVER NORTH FORK CO RIVER PERCENT TIME:

PROJECT NO: FBR0341-087                   

US 34 OVER NORTH FORK CO RIVER

NAME OF ROAD:  

PROJECT COUNTIES: GRAND

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,731,532.94 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,822,565.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 57,338.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

0.00

0.00

57,338.49

$

$

$

$

0.00

4,731,532.95

4,731,532.95

0.00

4,731,532.95

0.00

0.00

4,731,532.95

0.00

AMOUNT DUE 4,731,532.95 57,338.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,338.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

485.0 TIME ALLOW: 7/28/2020 ??:??:??

ORIG TIME ALLOW: 10/29/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2019

04/01/2019

07/28/2020

07/28/2020

11/04/2020

01/10/2019

01/29/2019

02/21/2019

04/01/2019
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

28,600.001.000

0.00

1.000

L S 

28,600.00000

0010 *Removal of Tree 37.000

0.000

202-00010  
 

14,960.5837.000

0.00

37.000

EACH

404.34000

0015 *Removal of Riprap 22.000

0.000

202-00027  
 

447.4822.000

0.00

22.000

SY  

20.34000

0020 Removal of Delineator 9.000

0.000

202-00090  
 

54.279.000

0.00

9.000

EACH

6.03000

0025 *Removal of Asphalt Mat 1,425.000

0.000

202-00220  
 

9,462.001,425.000

0.00

1,425.000

SY  

6.64000

0030 *Removal of Asphalt Mat (Planing) 960.000

0.000

202-00240  
 

4,684.80960.000

0.00

960.000

SY  

4.88000

0035 *Removal of Pavement Marking 686.000

0.000

202-00250  
 

1,426.88686.000

0.00

686.000

SF  

2.08000

0040 *Removal of Ground Sign 6.000

0.000

202-00810  
 

470.706.000

0.00

6.000

EACH

78.45000

0045 *Removal of Fence 277.000

0.000

202-01000  
 

1,168.94277.000

0.00

277.000

LF  

4.22000

0050 Removal of Guardrail Type 3 367.000

0.000

202-01130  
 

3,101.15367.000

0.00

367.000

LF  

8.45000

0055 Removal of End Anchorage 4.000

0.000

202-01300  
 

1,569.084.000

0.00

4.000

EACH

392.27000
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 1,349.000

0.000

203-00060  
 

55,362.961,349.000

0.00

1,349.000

CY  

41.04000

0065 *Muck Excavation 82.000

0.000

203-00100  
 

1,044.6882.000

0.00

82.000

CY  

12.74000

0070 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

125.84000

0075 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

125.84000

0080 *Backhoe (Landscaping) 2.000

0.000

203-01515  
 

251.682.000

0.00

2.000

HOUR

125.84000

0085 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

125.84000

0090 *Dozing (Landscaping) 2.000

0.000

203-01555  
 

301.602.000

0.00

2.000

HOUR

150.80000

0095 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

125.84000

0100 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

286.00000

0105 Sweeping 12.000

0.000

203-01620  
 

1,219.4412.000

0.00

12.000

HOUR

101.62000

0110 Laborer 15.000

0.000

203-02330  
 

586.5015.000

0.00

15.000

HOUR

39.10000
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

18.71000

0120 *Erosion Log Type 1 (12 Inch) 1,174.000

0.000

208-00002  
 

8,370.621,174.000

0.00

1,174.000

LF  

7.13000

0125 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,361.822.000

0.00

2.000

EACH

1,680.91000

0130 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,104.522.000

0.00

2.000

EACH

1,552.26000

0135 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

849.2020.000

0.00

20.000

HOUR

42.46000

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

98.45000

0145 Sweeping (Sediment Removal) 2.500

0.000

208-00106  
 

246.132.500

0.00

2.500

HOUR

98.45000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

39.10000

0155 *Erosion Control Management 53.000

0.000

208-00207  
 

5,289.4053.000

0.00

53.000

DAY 

99.80000

0160 Water Control 1.000

0.000

208-00400  
 

37,918.231.000

0.00

1.000

L S 

37,918.23000

0165 Adjust Manhole 2.000

0.000

210-04010  
 

2,896.782.000

0.00

2.000

EACH

1,448.39000
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Valve Box 1.000

0.000

210-04050  
 

245.621.000

0.00

1.000

EACH

245.62000

0175 *Seeding (Native) 0.460

0.000

212-00006  
 

667.990.460

0.00

0.460

ACRE

1,452.16000

0180 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

1,160.69000

0185 *Seeding (Wetlands) 0.050

0.000

212-00028  
 

349.160.050

0.00

0.050

ACRE

6,983.15000

0190 *Soil Conditioning 0.460

0.000

212-00032  
 

3,496.610.460

0.00

0.460

ACRE

7,601.33000

0195 *Spray-on Mulch Blanket 0.370

0.000

213-00012  
 

3,073.270.370

0.00

0.370

ACRE

8,306.14000

0200 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

8,724.23000

0205 *Deciduous Tree (5 Gallon Container) 5.000

0.000

214-00205  
 

814.705.000

0.00

5.000

EACH

162.94000

0210 *Willow Cuttings 205.000

0.000

214-01015  
 

1,203.35205.000

0.00

205.000

EACH

5.87000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

797.000

0.000

216-00201  
 

3,490.86797.000

0.00

797.000

SY  

4.38000

0220 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

76.65000



CONTID: C21010         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Wildlife Biologist 52.000

0.000

240-00000  
 

6,106.8852.000

0.00

52.000

HOUR

117.44000

0230 Removal of Nests 1.000

0.000

240-00010  
 

149.921.000

0.00

1.000

HOUR

149.92000

0235 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

8.57000

0240 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

7,020.001.000

0.00

1.000

L S 

7,020.00000

0245 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

78.00000

0250 Health and Safety Officer 8.000

0.000

250-00110  
 

624.008.000

0.00

8.000

HOUR

78.00000

0255 Material Sampling and Delivery 1.000

0.000

250-00120  
 

476.321.000

0.00

1.000

EACH

476.32000

0260 *Aggregate Base Course (Class 1) 56.200

0.000

304-01005  
 

2,238.4556.200

0.00

56.200

CY  

39.83000

0265 *Aggregate Base Course (Class 6) 1,170.470

0.000

304-06000  
 

31,719.741,170.470

0.00

1,170.470

TON 

27.10000

0266 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-262.000

0.000

900-00006  
 

-262.00-262.000

0.00

-262.000

DOL 

1.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 107.980

0.000

403-00720  
 

30,903.88107.980

0.00

107.980

TON 

286.20000
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Hot Mix Asphalt (Grading SX) (75) 914.140

0.000

403-34701  
 

180,341.54914.140

0.00

914.140

TON 

197.28000

0280 *Asphalt Cement Performance Grade (PG 58-28) 57.130

0.000

411-03352  
 

43,441.6557.130

0.00

57.130

TON 

760.40000

0285 *Emulsified Asphalt (Slow-Setting) 147.000

0.000

411-10255  
 

4,434.99147.000

0.00

147.000

GAL 

30.17000

0290 Geotextile (Erosion Control) (Class 1) 165.000

0.000

420-00102  
 

1,574.10165.000

0.00

165.000

SY  

9.54000

0295 *Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

3.77000

0300 *Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

60.35000

0305 *Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

4.65000

0310 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

0.000

TON 

457.60000

0315 *Prepare Culvert Pipe (24 Inch) 86.000

0.000

603-00024  
 

4,919.2086.000

0.00

86.000

LF  

57.20000

0320 *Culvert Lining (24 Inch)(Special) 86.000

0.000

603-00025  
 

16,456.9686.000

0.00

86.000

LF  

191.36000

0325 *Guardrail Type 3 (6-3 Post Spacing) 125.000

0.000

606-00301  
 

6,532.50125.000

0.00

125.000

LF  

52.26000
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Transition Type 3G 4.000

0.000

606-01370  
 

13,204.444.000

0.00

4.000

EACH

3,301.11000

0335 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

16,970.244.000

0.00

4.000

EACH

4,242.56000

0340 End Post 5.000

0.000

607-00005  
 

1,629.455.000

0.00

5.000

EACH

325.89000

0345 Corner and Line Brace Post 3.000

0.000

607-00010  
 

1,140.603.000

0.00

3.000

EACH

380.20000

0350 Fence Wire With Treated Wooden Posts 315.000

0.000

607-01055  
 

3,269.70315.000

0.00

315.000

LF  

10.38000

0355 Fence (Plastic) 320.000

0.000

607-11525  
 

787.20320.000

0.00

320.000

LF  

2.46000

0360 Fence (Animal Protection) 50.000

0.000

607-56001  
 

666.5050.000

0.00

50.000

LF  

13.33000

0365 20 Foot Gate 1.000

0.000

607-60120  
 

905.241.000

0.00

1.000

EACH

905.24000

0370 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

0.000

LF  

42.24000

0375 Curb Type 6 (Section M) 121.000

0.000

609-60011  
 

4,381.41121.000

0.00

121.000

LF  

36.21000

0380 Delineator (Type I) 9.000

0.000

612-00001  
 

217.269.000

0.00

9.000

EACH

24.14000
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Delineator (Type III) 2.000

0.000

612-00003  
 

53.102.000

0.00

2.000

EACH

26.55000

0390 Sign Panel (Class I) 7.000

0.000

614-00011  
 

118.307.000

0.00

7.000

SF  

16.90000

0395 Sign Panel (Class II) 73.000

0.000

614-00012  
 

1,586.2973.000

0.00

73.000

SF  

21.73000

0400 Steel Sign Support (2-Inch Round)(Post) 10.000

0.000

614-01512  
 

120.7010.000

0.00

10.000

LF  

12.07000

0405 Steel Sign Support (2-Inch Round)(Socket) 1.000

0.000

614-01522  
 

181.051.000

0.00

1.000

EACH

181.05000

0410 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

58.000

0.000

614-01572  
 

1,119.9858.000

0.00

58.000

LF  

19.31000

0415 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5.000

0.000

614-01578  
 

1,478.555.000

0.00

5.000

EACH

295.71000

0420 Embankment Protector Type 5 1.000

0.000

615-00050  
 

3,017.471.000

0.00

1.000

EACH

3,017.47000

0425 *Detour Pavement 2,952.000

0.000

621-00450  
 

193,119.842,952.000

0.00

2,952.000

SY  

65.42000

0430 Temporary Bridge 1.000

0.000

621-00500  
 

302,425.651.000

0.00

1.000

L S 

302,425.65000

0435 *Detour Drainage Pipe (Class 0) 240.000

0.000

624-20300  
 

13,034.40240.000

0.00

240.000

LF  

54.31000
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Construction Surveying 1.000

0.000

625-00000  
 

32,382.521.000

0.00

1.000

L S 

32,382.52000

0445 *Mobilization 1.000

0.000

626-00000  
 

298,668.541.000

0.00

1.000

L S 

298,668.54000

0450 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,719.921.000

0.00

1.000

L S 

5,719.92000

0455 *Modified Epoxy Pavement Marking 24.000

0.000

627-00008  
 

8,112.0024.000

0.00

24.000

GAL 

338.00000

0460 *Pavement Marking Paint (Low VOC Solvent Base) 27.000

0.000

627-00012  
 

3,667.1427.000

0.00

27.000

GAL 

135.82000

0465 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

0.000

EACH

212.91000

0470 *Flagging 3,817.000

0.000

630-00000  
 

107,181.363,817.000

0.00

3,817.000

HOUR

28.08000

0475 *Traffic Control Inspection 132.000

0.000

630-00007  
 

17,160.00132.000

0.00

132.000

DAY 

130.00000

0480 *Traffic Control Management 208.000

0.000

630-00012  
 

140,608.00208.000

0.00

208.000

DAY 

676.00000

0485 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

482.804.000

0.00

4.000

EACH

120.70000

0490 *Barricade (Type 3 M-C) (Temporary) 2.000

0.000

630-80337  
 

181.042.000

0.00

2.000

EACH

90.52000
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PCN: 21010-BID    ESTIMATE RUN 11/04/2020

PROJECT: FBR0341-087                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Construction Traffic Sign (Panel Size A) 33.000

0.000

630-80341  
 

398.3133.000

0.00

33.000

EACH

12.07000

0500 *Construction Traffic Sign (Panel Size B) 40.000

0.000

630-80342  
 

482.8040.000

0.00

40.000

EACH

12.07000

0505 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,413.982.000

0.00

2.000

EACH

1,206.99000

0510 *Drum Channelizing Device 70.000

0.000

630-80360  
 

844.9070.000

0.00

70.000

EACH

12.07000

0515 Concrete Barrier (Temporary) 1,108.000

0.000

630-80370  
 

54,424.961,108.000

0.00

1,108.000

LF  

49.12000

0520 *Traffic Cone 120.000

0.000

630-80380  
 

723.60120.000

0.00

120.000

EACH

6.03000

0525 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

5.000

0.000

630-85006  
 

10,862.905.000

0.00

5.000

EACH

2,172.58000

0530 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 F/A Partnering 1,750.000

0.000

700-70011  
 

1,750.001,750.000

0.00

1,750.000

F A 

1.00000

0540 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

0545 F/A Fuel Cost Adjustment -2,409.860

0.000

700-70016  
 

-2,409.86-2,409.860

0.00

-2,409.860

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Asphalt Cement Cost Adjustment 2,050.050

0.000

700-70019  
 

2,050.052,050.050

0.00

2,050.050

F A 

1.00000

0555 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0560 F/A Hazardous Waste Disposal (Lead Based Paint) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0740 Added Item (Lump Sum)/ Winter Protection Cost 1.000

0.000

900-00014  
 

150,401.171.000

0.00

1.000

L S 

150,401.17000

0741 Mobilization (w/o Autopay) Remobilization and 
Mobilization Cost

1.000

0.000

626-00100  
 

58,570.001.000

0.00

1.000

L S 

58,570.00000

0745 Added Item (Dollar)/ Winter Shutdown Extended Overhead
for Delays

340,892.750

0.000

900-00006  
 

340,892.75340,892.750

0.00

340,892.750

DOL 

1.00000

0760 Added Item (Dollar)/ Public Information Services (Tier
III)

2,451.390

0.000

900-00006  
 

2,451.392,451.390

0.00

2,451.390

DOL 

1.00000

CAT 2,334,216.770.002,334,216.77CURRENT AMT0200 $ $ $

CAT NO0300 D-13-Y 

0565 *Removal of Bridge 1.000

0.000

202-00400  
 

133,311.841.000

0.00

1.000

EACH

133,311.84000

0570 *Structure Excavation 983.000

0.000

206-00000  
 

16,013.07983.000

0.00

983.000

CY  

16.29000

0575 *Structure Backfill (Class 1) 473.000

0.000

206-00100  
 

21,067.42473.000

0.00

473.000

CY  

44.54000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0300 D-13-Y 

0580 *Structure Backfill (Class 2) 139.000

0.000

206-00200  
 

6,879.11139.000

0.00

139.000

CY  

49.49000

0585 *Mechanical Reinforcement of Soil 473.000

0.000

206-00360  
 

8,849.83473.000

0.00

473.000

CY  

18.71000

0590 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

0.000

TON 

197.28000

0595 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

0.000

TON 

760.40000

0600 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

30.17000

0605 *Geotextile (Drainage) (Class 1) 753.000

0.000

420-00112  
 

2,838.81753.000

0.00

753.000

SY  

3.77000

0610 *Drilling Hole to Facilitate Pile Driving 444.000

0.000

502-00100  
 

271,670.28444.000

0.00

444.000

LF  

611.87000

0615 Pile Tip 16.000

0.000

502-00460  
 

3,852.0016.000

0.00

16.000

EACH

240.75000

0616 CJP Splice Complete Joint Penetration (CJP) Splice 23.000

0.000

502-00500  
 

118,072.1123.000

0.00

23.000

EACH

5,133.57000

0617 Mobilization (w/o Autopay) Crane Mobilization for CJP 
Splices

1.000

0.000

626-00100  
 

37,690.661.000

0.00

1.000

L S 

37,690.66000

0618 Added Item (Dollar)/ Compensable Delay 139,040.440

0.000

900-00006  
 

139,040.44139,040.440

0.00

139,040.440

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0300 D-13-Y 

0620 Steel Piling (HP 14x89) 1,169.000

0.000

502-11489  
 

89,077.801,169.000

0.00

1,169.000

LF  

76.20000

0625 *Riprap (9 Inch) 352.000

0.000

506-00209  
 

46,280.96352.000

0.00

352.000

CY  

131.48000

0630 *Waterproofing (Membrane) 568.000

0.000

515-00120  
 

13,683.12568.000

0.00

568.000

SY  

24.09000

0635 Concrete Class D (Bridge) 107.000

0.000

601-03040  
 

77,684.14107.000

0.00

107.000

CY  

726.02000

0636 Added Item (Dollar)/ Low air on concrete price 
reduction

-290.400

0.000

900-00006  
 

-290.40-290.400

0.00

-290.400

DOL 

1.00000

0640 Concrete (Ultra High Performance Concrete) 920.000

0.000

601-06404  
 

359,664.80920.000

0.00

920.000

CF  

390.94000

0640 MATERIAL ALLOWANCE Concrete (UHPC) 0.000

0.000

0.000.000

0.00CF  

146.73370

0645 *Structural Concrete Stain 401.000

0.000

601-40400  
 

13,068.59401.000

0.00

401.000

SY  

32.59000

0650 *Reinforcing Steel (Epoxy Coated) 18,411.000

0.000

602-00020  
 

27,248.2818,411.000

0.00

18,411.000

LB  

1.48000

0655 Bridge Rail Type 10M 237.000

0.000

606-11030  
 

51,334.20237.000

0.00

237.000

LF  

216.60000

0660 2 Inch Electrical Conduit 253.000

0.000

613-00200  
 

2,140.38253.000

0.00

253.000

LF  

8.46000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0300 D-13-Y 

0665 Type Four Pull Box 2.000

0.000

613-07004  
 

2,597.362.000

0.00

2.000

EACH

1,298.68000

0670 Prestressed Concrete I (BT54) 818.000

0.000

618-00154  
 

339,257.32818.000

0.00

818.000

LF  

414.74000

0670 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00LF  

110.24210

0675 Prestressed Concrete Slab (Depth 6" Through 13") 5,216.000

0.000

618-06034  
 

486,600.645,216.000

0.00

5,216.000

SF  

93.29000

CAT 2,267,632.760.002,267,632.76CURRENT AMT0300 $ $ $

CAT NO0301 WALL A - STR NO. R034A012089RRA 

0680 *Structure Excavation 233.000

0.000

206-00000  
 

3,795.57233.000

0.00

233.000

CY  

16.29000

0685 *Structure Backfill (Class 1) 308.000

0.000

206-00100  
 

13,718.32308.000

0.00

308.000

CY  

44.54000

0690 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

49.49000

0695 *Mechanical Reinforcement of Soil 187.000

0.000

206-00360  
 

3,498.77187.000

0.00

187.000

CY  

18.71000

0700 Geomembrane 170.000

0.000

420-00000  
 

2,497.30170.000

0.00

170.000

SY  

14.69000

0705 *Block Facing 655.000

0.000

504-04410  
 

21,038.60655.000

0.00

655.000

SF  

32.12000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:10:04

CUMULATIVE
AMOUNT

CAT NO0301 WALL A - STR NO. R034A012089RRA 

0710 Concrete Class D (Wall) 12.000

0.000

601-03050  
 

22,594.2012.000

0.00

12.000

CY  

1,882.85000

0715 *Structural Concrete Stain 73.000

0.000

601-40400  
 

2,379.0773.000

0.00

73.000

SY  

32.59000

0720 *Reinforcing Steel (Epoxy Coated) 1,195.000

0.000

602-00020  
 

1,768.601,195.000

0.00

1,195.000

LB  

1.48000

CAT 71,290.430.0071,290.43CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Office (Special) 1.000

0.000

620-00005  
 

21,396.301.000

0.00

1.000

EACH

21,396.30000

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,921.931.000

0.00

1.000

EACH

20,921.93000

0735 Sanitary Facility 1.000

0.000

620-00020  
 

3,228.691.000

0.00

1.000

EACH

3,228.69000

0750 Added Item (Dollar)/ Field Office (Special) 11,462.310

0.000

900-00006  
 

11,462.3111,462.310

0.00

11,462.310

DOL 

1.00000

0755 Added Item (Dollar)/ Sanitary Facility 1,383.750

0.000

900-00006  
 

1,383.751,383.750

0.00

1,383.750

DOL 

1.00000

CAT 58,392.980.0058,392.98CURRENT AMT0400 $ $ $

$ 4,731,532.940.00$4,731,532.94$CURRENT AMTPROJECT TOTAL


